

## Progress so far

---

- 7 Meetings held to date
- **Sharing Information:** TWS members (Fairtrade, FNC, IDH) presented their approaches and methodologies to measure and close income gaps.
- **Establish Benchmarks:** Continuing to work with ICO producing countries to establish and approve benchmarks.
- **Mapping of exporting countries for implementing actions:** 21 countries have provided information to date and SFL is conducting initial analysis of data to present to TWS and ICO.
- **Mapping of Private Sector & Task Force Observers:** PS survey has been sent, due date of July 16. Task Force Observer survey will be sent shortly.
- **Collaboration:** Confirmed agreements to partner with IACO and Promecafé to coordinate development and implementation of LPI and CPPTF commitments with their members. Presentation to Promecafé directors-Guatemala 8.7.21

**Linkage with Other TWS:** Active collaboration with TWS 2&4 on coordination of activities, outreach, fundraising, and M+E. Establish links with new TWS3. Continued engagement with SCC and GCP.

**Sector Coordination Needs:** Continued coordination, e.g. collective view of Fundraising needs and donor approaches across the TWSs, TF Roadmap M+E framework (in progress), outreach to wider ICO members for engagement in TWS processes e.g. benchmarks

## Next steps

---

- Next Meeting on **July 28** (mapping results to date)
- Analysis of PS and Task Force Observer information
- Ongoing work on establishing Benchmarks (see next slide)
- Joint knowledge sharing activities with TWS4
- Complete mid year review of TWS with members

# Benchmark Updates

	BM Status	Notes
<b>MEXICO</b>	Benchmark Exists	<ul style="list-style-type: none"> <li>Min of Ag working with Ankers on a design phase to look at the national data for the 15 coffee growing states of Mexico and recommend where field work would be needed</li> <li>Min of Ag met with Heifer to understand their Benchmark process (continued collaboration necessary)</li> </ul>
<b>BRAZIL</b>	Benchmark Exists	<ul style="list-style-type: none"> <li>GCP and CECAFE discussing whether their income analysis and Anker LI benchmark can be representative of Brazilian coffee regions</li> </ul>
<b>VIETNAM</b>	Benchmark Exists	<ul style="list-style-type: none"> <li>Anker research network conducted new benchmarks for garments and flower regions in 2022, could be resource</li> </ul>
<b>UGANDA</b>	Benchmark Exists	<ul style="list-style-type: none"> <li>Ongoing review of existing benchmarks happening in GIZ project, and they will be able to share with TWS</li> <li>GCP platform indicated interest – could be convener</li> </ul>
<b>COLOMBIA</b>	Benchmark Exists	<ul style="list-style-type: none"> <li>TCLI study reviewed existing study</li> <li>Fairtrade LIRP technical roundtable reviewing existing benchmarks</li> <li>FNC technical approach developed, poverty line x2</li> <li>Verite planned Anker benchmark in Antioquia and Caldas</li> </ul>
<b>ECUADOR</b>	Benchmark Exists	<ul style="list-style-type: none"> <li>Postponed to 2022 (ICO contact advised of delay due to elections in 2021)</li> </ul>
<b>PERU</b>	Reference Value or other Study Exists	<ul style="list-style-type: none"> <li>Min of Ag supportive, and can link to Min of Labor for data; and to regional roundtables and coffee strategy</li> <li>Several NGOs (Rikolto, Solidaridad) interested to support and possibly fund benchmark and actual income study</li> <li>Solidaridad and 3 private sector companies have committed funding</li> <li>SECO funding benchmark for San Martín department</li> </ul>
<b>HONDURAS</b>	Reference Value or other Study Exists	<ul style="list-style-type: none"> <li>Initial conversations with PROMECAFE and national leaders. Identified lead contact with CONACAFE and close support from IHCAFE.</li> <li>Significant interest from several companies and GCP</li> </ul>
<b>INDONESIA</b>	No Benchmark Exists	<ul style="list-style-type: none"> <li>Government contacts established, initial calls conducted, Min of Ag is supportive</li> <li>Hasanuddin Univ &amp; Ankers are discussing how they could form a partnership for the benchmark</li> <li>SECO and GIZ have partial funding for the benchmark, SwissContact and WUR have actual income data</li> </ul>
<b>DRC</b>	No Benchmark Exists	<ul style="list-style-type: none"> <li>Anker reference value to be done in October, although concerns that a general number will be at all valid in such a large and complex country</li> <li>TNS and Olam are considering whether they can bolster the reference value by collecting local data on costs of food and housing in No and So Kivu through USAID initiative</li> </ul>

## Progress so far

---

- Resolved to pursue 2 focal areas: Cost of Production and Price Transmission Efficiency- adopted by CPPTF on June 30
- Determined that origin have sovereignty of their data and that, at an aggregate level, it could be shared, in-country and then also collectively, via ICO, for learning
- Ensured broad integration of gender perspectives

**Linkage with Other TWS:** Both focal areas will directly inform each of the other TWS, critically so in the case of Living and Prosperous Income where the information is vital for their calculations.

## Next steps

---

- Identify pilot countries & Advisory Panel
- Collaboratively refine methods and approaches
- Build capacity of national coffee bodies to gather and manage data to int'l standard
- Apply tests and review with Advisory Panel & pilot countries

## Progress so far

---

- TWS3 Forum “Sector Transformation in Coffee Exporting Countries” designed and in consultation
- Six meetings planned from August-November 2021
- Membership progressing well: tentative or final commitment from 8 exporting countries, as well as coffee companies, donors, banks, int. CSOs etc.

## Linkage with Other TWS-

- Ongoing coordination with other TWS, on topics and future country interventions

## Next steps

---

- First TWS3 Forum meeting scheduled for 3 August.
- Meeting invites to be sent out during week of 19<sup>th</sup> July.
- Continued 1-on-1 preparatory meetings with country representatives and other members

## Progress so far

---

- **Focus:** Shift from ‘shaping + aligning’ (Dec – April) towards ‘action + implementation’ (> May) based on adoption of structure and targets
- **Name:** Workstream renamed from “Sustainable Production, Responsible Sourcing + Consumption and Resiliency” to “Resilient Coffee Landscapes” → note: no impact on focus or structure of TWS
- **Orientation:** First ‘Resilient Coffee Landscapes Orientation Session’ attended by 60+ participants – recording [here](#)
- **Funding:** Ongoing resource mobilization for cont. facilitation + landscape level efforts
  - £23K allocated by the ICO Secretariat to TW4 to complement the in-kind support from CI and RA
  - Concept development to secure funds for long(er) term TWS facilitation, landscape-level assessment and learning journeys
- **Growing workstream leads + support team**
  - Operational and logistics support from Amanda Assin (Junior Consultant ICO) secured
  - Edward Millard, Rainforest Alliance, supporting Maya + Niels

## Next steps

---

- **Action Plan:** Next TWS meeting **August 19th 4:00pm CEST**
- **Orientation:** exploring follow-up deep-dive sessions on specific themes + introductory sessions at regional level
- **Market linkages:** ICO-hosted webinar ‘Regulatory Trends and Developments for Supply Chains’ on Aug. 26<sup>th</sup>,

## Linkage with Other TWS

---

- **Info Mapping with TWS1:** outreach to private sector + NGOs as input to identify and prioritize countries to implement landscapes initiatives – jointly with TWS1
- **Coordination:** Bilateral coordination with other TWS leads
- **Gender:** Deep-dive mtg between TWS leads and focal point on integration of gender

## Progress so far

---

- Stock-take and gap analysis – review of overall TF Roadmap, TWS commitments and progress to date on gender
- Development of vision for Gender Advisory strategic input with initial suggestions for each TWS
- Liaison with IWCA for gender strategy development with feedback from chapter experts
- Provided input on gender for conceptual framework development workshop
- Presented Gender and Resilient Development Framework case studies in TW4 Orientation session

## Linkage with Other TWS- .....

## Next steps

---

- Individual planning sessions with TWS on gender and proposal implementation
- Group session with TWS facilitators to identify synergies across proposals on gender
- Embed gender transformative approach to TF reporting framework and KPIs in development